

## Strengthening the prison and probation reforms, provision of health care and the treatment of patients in closed institutions in the Republic of Moldova

### Activities Work Plan for the period from July to September 2023

Activity name	Expected start date	Expected end date	Location
Expert opinion on the draft Law on Mental Health at the request of the Parliament of the Republic of Moldova	30/07/2023	30/08/2023	Desk work
1st (of up to 2) 2-day WG meeting to develop a new Offending Behavior Programmes (OBPs) / interventions focused on aggressive/ violent behavior of adult offenders under probation	13/07/2023	14/07/2023	Chisinau
Second (of up to two) 2-day WG meeting to develop a Programme for the rehabilitation of prisoners with alcohol addiction	19/07/2023	20/07/2023	Chisinau
First 2-day meeting (out of 2) of the experts' group for the development of the Strategy to prevent and reduce overcrowding in the prisons of the Republic of Moldova	24/07/2023	25/07/2023	Hybrid
4-day study visit for NPI and NAP to the Czech Probation and Mediation Service	01/09/2023	30/11/2023	Czech Republic
Piloting the Guidelines for devising individual treatment plans: 2nd progress monitoring meeting	04/09/2023	30/09/2023	Online
Cooperation in Police and Deprivation of Liberty Unit meeting	12/09/2023	13/09/2023	France
2nd (of up to 2) 2-day WG meeting to develop a new Offending Behavior Programmes (OBPs) / interventions focused on aggressive/ violent behavior of adult offenders under probation	14/09/2023	15/09/2023	Chisinau
Workshop on Piloting the CBT Specialist module: First 0.5 day consultation session online	15/09/2023	15/09/2023	Online
Two-day induction training for PILOTING the Programme for the rehabilitation of prisoners with alcohol addiction	18/09/2023	19/09/2023	Chisinau