

**Strengthening the prison and probation reforms, provision of health care and the treatment of patients in closed institutions in the Republic of  
 Moldova  
 Activities Work Plan for the period from October to December 2021**

Activity name	Expected start date	Expected end date	Location
HARDWARE Procurement of equipment & furniture for the pilot Day Centre for the resocialization of probation beneficiaries	01/10/2021	19/11/2021	Chisinau
Project meeting Coordination meetings with authorities/beneficiaries	01/10/2021	23/12/2021	Chisinau
Piloting the RNA tool in prisons: First 0.5 day consultation session online	04/10/2021	29/10/2021	Chisinau
Piloting the RNA tool in probation: First 0.5 day consultation session online	04/10/2021	29/10/2021	Chisinau
Development, editing and printing of information materials (leaflets) on safeguards during treatment for patients, including forensic patients	04/10/2021	17/12/2021	Chisinau
2-day WG meeting to develop a specialised Module on working with juveniles, to supplement the initial training Curricula for prison staff	11/10/2021	30/11/2021	Chisinau
Up to 2-day mission to assess the technical parameters of the EM system used by the National Probation Inspectorate (NPI); in view of developing the technical specifications for the procurement of EM bracelets	11/10/2021	30/11/2021	Online
1st Working Group meeting (of up to 3) for the development of Policies & Standard Operational Procedures (SOPs) on (1) dynamic security, (2) treatment of vulnerable groups of detainees, (3) for prison frontline staff on preventing and combating inter-prisoner violence, and (4) SOPs for Detention Centre for Minors and Young people (DCMYP) - Goian to combat the expansion of subculture phenomenon to juveniles	25/10/2021	30/11/2021	Online
Up to 4-day documentation mission to psychiatric establishments to assess existing practices and capacity to multidisciplinary approach to the implementation of rehabilitation interventions; in view of developing a Concept for the psycho-social rehabilitation of patients (including forensic patients)	25/10/2021	30/11/2021	Chisinau or online
Piloting the RNA tool in prisons: Second 0.5 day consultation session online	22/11/2021	17/12/2021	Chisinau or online
Piloting the RNA tool in probation: Second 0.5 day consultation session online	22/11/2021	21/12/2021	Online
Project board 2nd Steering Committee	02/12/2021	14/12/2021	Chisinau or online