

Strengthening the prison and probation reforms, provision of health care and the treatment of patients in closed institutions in the Republic of Moldova

Activities Work Plan for the period from October to December 2022

Activity name	Expected start date	Expected end date	Location
Project meeting Coordination meetings with authorities and beneficiary institutions	03/10/2022	22/12/2022	Chisinau
First 2-day WG meeting to develop a Concept on integrated specialised mental health services (psycho-medical, educational, social services etc) in prisons	14/11/2022	18/11/2022	Chisinau
HARDWARE Procurement, delivery and demonstration of EM bracelets	10/10/2022	30/11/2022	Chisinau
First (of up to two) 2-day WG/expert meeting for developing Guidelines for devising individual sentence plans	17/10/2022	18/10/2022	Online
4th WG meeting (additional to previous 3) for the development of Policies & Standard Operational Procedures on dynamic security, treatment of vulnerable groups of detainees, for prison frontline staff on preventing and combating inter-prisoner violence, and SOPs for Detention Centre for Minors and Young people - Goian to combat the expansion of subculture phenomenon to juveniles	20/10/2022	21/10/2022	Chisinau
Development, editing and printing of information materials (leaflets) on safeguards during treatment for patients, including forensic patients	24/10/2022	21/12/2022	Chisinau
Consultancy in the development of the Public Policy on "Quality health care services for persons deprived of liberty"	24/10/2022	24/03/2023	Chisinau
1-day online Round Table to present the draft Concept for the psycho-social rehabilitation of patients (including forensic patients) and Plan of Actions following the documentation mission to psychiatric establishments conducted in May and July 2022	27/10/2022	27/10/2022	Hybrid
Legal analysis / review of the draft Law amending some legal acts, aimed at introducing the progressive system for the execution of criminal sentences of imprisonment	28/10/2022	21/12/2022	Desk work
Study Visit to the Council of Europe of a Moldovan Delegation from the Ministry of Justice, the National Administration of Penitentiaries and the National Inspectorate of Probation	07/11/2022	18/11/2022	Strasbourg

Activity name	Expected start date	Expected end date	Location
First 2-day meeting (of up to 3) of the WG for the development of the Strategy to prevent and reduce overcrowding in the prisons of the Republic of Moldova"	07/11/2022	16/12/2022	Chisinau
First (of up to two) 2-day WG meeting to develop up to two new Offending Behavior Programmes (OBPs) addressing new needs, as identified by the Analysis of OBPs and interventions of the NPI, conducted under the previous project	07/11/2022	19/12/2022	Chisinau
First (of up to two) 2-day WG meeting to develop one or two psycho-social rehabilitation programmes for patients in psychiatric establishments (counselling, family reintegration; employment etc)	14/11/2022	20/12/2022	Chisinau or hybrid
Piloting the CBT General programme: Up to 3-day induction training for multidisciplinary teams from 3 selected prisons on the implementation of the CBT Programme – General Rehabilitation Programme	21/11/2022	22/11/2022	Chisinau
Up to 2-day training of trainers (ToT) on Policies & Standard Operational Procedures (SOPs) on the treatment of vulnerable groups of detainees	21/11/2022	25/11/2022	Desk work
Up to 2-day Training of Trainers (ToT) session for frontline prison staff to apply SOPs on preventing and combating inter-prisoner violence	21/11/2022	25/11/2022	Desk work
Up to 2-day training session for the staff of the Detention Centre for Minors and Youth (DCMY-Prison Goian) on the application of SOPs for preventing the spread of subculture in the juvenile prison	21/11/2022	25/11/2022	Desk work
Up to 2-day training of trainers (ToT) on Policies & Standard Operational Procedures (SOPs) on (1) dynamic security	21/11/2022	30/11/2022	Desk work
5th WG meeting (additional to previous 4) for the finalisation of (4) Policies & Standard Operational Procedures (SOPs) for Detention Centre for Minors and Young people (DCMYP) - Goian to combat the expansion of subculture phenomenon to juveniles	28/11/2022	29/11/2022	Hybrid
Second 2-day WG meeting to develop a Concept on integrated specialised mental health services (psycho-medical, educational, social services etc) in prisons	28/11/2022	20/12/2022	Chisinau
Consultancy in the revision of the Government Decision No. 609 of 29 May 2006 "On the approval of the minimum dietary standards for prisoners and the issuance of sanitary products"	28/11/2022	31/03/2023	Desk work / Chisinau
Second (of up to two) 2-day WG/expert meeting for developing Guidelines for designing individual sentence planning	30/11/2022	22/12/2022	Online
Up to 4-day training of trainers (ToT) session on the Curriculum for the initial training of probation staff, based on training support materials (Trainer's and Trainee's Manuals) developed	01/12/2022	22/12/2022	Chisinau
Project board 4th Steering Committee	06/12/2022	14/12/2022	Chisinau