

Strengthening the prison and probation reforms, provision of health care and the treatment of patients in closed institutions in the Republic of Moldova

Activities Work Plan for the period from October to December 2023

Activity name	Expected start date	Expected end date	Location
Piloting the CBT Specialist module: First 0.5 day consultation session online	02/10/2023	02/10/2023	Online
Procurement, delivery, installation and demonstration (training) of the medical equipment and devices in all prisons (primary health care units and prison hospital)	02/10/2023	15/12/2023	Moldova
Project meeting Coordination meetings with authorities and beneficiary institutions (October - December 2023)	02/10/2023	22/12/2023	Chisinau
Second 2-day meeting (out of 2) of the experts' group for the development of the Strategy to prevent and reduce overcrowding in prisons	02/11/2023	03/11/2023	Chisinau
Evaluation workshop (up to 2 days) on Piloting the Guidelines for devising individual treatment plans	30/10/2023	31/10/2023	Chisinau
ON-SITE VISIT Piloting the Programme for the rehabilitation of prisoners with alcohol addiction: 1st (of 2) one-day supervision session	23/10/2023	23/10/2023	Cricova, Pruncul, Cricova and prison hospital
ON-SITE VISIT Piloting the Programme for the rehabilitation of prisoners with alcohol addiction: 2nd (of 2) one-day supervision session	20/11/2023	20/11/2023	Cricova, Pruncul, Cricova and prison hospital
2-day WG meeting to develop a new Offending Behavior Programmes (OBPs) / interventions focused on aggressive/ violent behavior of adult offenders under probation	27/11/2023	28/11/2023	Chisinau
One 1-day evaluation workshop (on-line) to present the findings and recommendations for the implementation of the Specialised Module (the Specialist Manual) for treatment of detainees serving long-term sentences at the prison system level	04/12/2023	04/12/2023	Online