



**"Promoting a human rights compliant criminal justice system in the Republic of Moldova" (Component 2 "Penitentiary")**

**Activities Work Plan for the period from 1 April to 30 June 2018**

<b>Activity name</b>	<b>Expected start date</b>	<b>Expected end date</b>	<b>Location</b>
1. Project launching event and 1st Steering Committee meeting	26 April	26 April	Chisinau
2. Needs assessment: Mission 1 - Probation	14 May	18 May	Chisinau
3. Needs assessment: Mission 2 - Prison health	28 May	1 June	Chisinau
4. Needs assessment: Mission 3 - Prison administration	4 June	8 June	Chisinau
5. Round table to present the reports of the needs assessment missions	July	July	Chisinau