

## Providing for effective reintegration of violent extremist offenders in Bosnia and Herzegovina (PER-VEO)

### Activities Work Plan for the period April - June 2025

Activity	Expected start date	Expected end date	Location
Second Training session for POCs and SPOCs on collection, analysis and information sharing with the aim to address practical challenges between PIUs and relevant agencies	01/05/2025	31/05/2025	Sarajevo
Working Group session 1 to develop staff well-being training programme	01/04/2025	30/04/2025	Brčko
Working Group session 2 to develop staff well-being training programme	01/05/2025	31/05/2025	Teslić
Working Group session 1 for upgrading and enhancing existing cooperation, information and ISP	01/05/2025	31/05/2025	Trebinje
Coordination meeting with local trainers and mentors	01/04/2025	30/04/2025	Doboj
Working Group session 1 to develop plans/guidelines and SOPs for post-penal support to VEOs	01/04/2025	30/04/2025	Mostar
WG session 3 to finalise staff well-being training programme and develop crisis protocols	01/06/2025	30/06/2025	Mostar
Mentoring and monitoring the work of PoCs and SPoCs (in case of need)	01/04/2025	30/06/2025	14 prisons in BiH
Mentoring and monitoring of trainings in Center for Excellence and prisons on VEP specific trainings (in case of need)	01/04/2025	30/06/2025	14 prisons in BiH
Equipment and supplies for project beneficiaries/recipients (Procurement of equipment to improve the work of the Center for Excellence in State prison)	01/04/2025	30/06/2025	Sarajevo