



Providing for effective reintegration of violent extremist offenders in Bosnia and Herzegovina (PER-VEO)

Activities Work Plan for the period January - March 2025

Activity	Expected start date	Expected end date	Location
Project board - 1st Steering Committee	02/01/2025	31/03/2025	Konjic TBC
Training session 1 for POCs and SPOCs on collection, analysis and information sharing with the aim to address practical challenges between PIUs and relevant agencies	02/01/2025	28/02/2025	Sarajevo
WG session 1 to develop staff well-being training programme	01/03/2025	31/03/2025	Doboj
Mentoring and monitoring the work of PoCs and SPoCs	02/01/2025	31/03/2025	14 prisons in BiH
Coordination meeting with local trainers and mentors	06/02/2025	06/02/2025	Doboj
Mentoring and monitoring of trainings in Center for Excellence and prisons on VEP specific trainings	02/01/2025	31/03/2025	14 prisons in BiH
CPDL Division Meeting 2025 Strasbourg	05/03/2025	06/03/2025	Strasbourg