



Providing for effective reintegration of violent extremist offenders in Bosnia and Herzegovina (PER-VEO - PHASE II)

Activities Work Plan for the period January - March 2026

Activity	Expected start date	Expected end date	Location
1st Project SC meeting and WG meeting to analyse current status of PIUs	02/01/2026	28/02/2026	Banja Luka / Doboj TBC
Working Group 3 on finalising the joint training document between penitentiary system, LEAs, and other relevant agencies	02/01/2026	28/02/2026	Banja Luka / Doboj TBC
WG1 to develop additional harmonised plans/guidelines based on current SOPs for post-penal support to VEOs taking into account the recommendations steaming from piloting of the SOPs in local communities	02/01/2026	31/03/2026	Vlasic / Brcko TBC
Study visit to enhance understanding of BiH counterparts and raise awareness on managing, rehabilitating and reintegrating women and vulnerable categories of VEOs and best practice in meeting their needs	01/03/2026	30/05/2026	The Netherlands TBC
Cascade training based on the developed training plan and programme on well-being of prison staff to be delivered by trained local prison trainers in up to 3 prisons	20/02/2026	30/04/2026	State prison, Tuzla/Zenica, Bijeljina/Doboj, TBC
Workshop1 in the Centre of Excellence between relevant P/CVE decision-makers and practitioners aiming to build their capacities and strengthen the exchange of know-how and experience	01/01/2026	31/03/2026	Istočno Sarajevo
ON-SITE VISIT - Mentoring and monitoring the work of PoCs and SPoCs	01/01/2026	31/03/2026	14 prisons in BiH
ON-SITE VISIT - Mentoring and monitoring of trainings in Center for Excellence and prisons on VEP specific trainings	01/01/2026	31/03/2026	14 prisons in BiH