



Providing for effective reintegration of violent extremist offenders in Bosnia and Herzegovina (PER-VEO)

Activities Work Plan for the period July-September 2025

Activity	Expected start date	Expected end date	Location
Second Steering Committee meeting	09/07/2025	09/07/2025	Mostar
Training for selected local multi-disciplinary teams (Velika Kladuša, Brčko Distrikt, Hadžići) to raise awareness and enhance skills on applying the Standardised Operating Procedures (SOPS) for post-penal support to VEOs	16/08/2025	30/09/2025	Mostar
Working Group session 4 to finalise crisis protocols	01/09/2025	30/09/2025	Bihac / Tuzla
Joint training session 3 for POCs and SPOCs and law enforcement agencies on collection, analysis and information sharing with the aim to address practical challenges between PIUs and relevant agencies	01/09/2025	30/09/2025	Sarajevo
Piloting of the SOPs for post penal support to VEOs in local community 1 (Velika Kladuša) and local community 2 (Zenica)	01/09/2025	30/09/2025	
Mentoring and monitoring the work of PoCs and SPoCs	01/07/2025	30/09/2025	14 prisons in BiH
Mentoring and monitoring of trainings in Center for Excellence and prisons on VEP specific trainings	01/07/2025	30/09/2025	14 prisons in BiH
Equipment and supplies for project beneficiaries/recipients (Procurement of equipment to improve the work of the Center for Excellence in State prison)	01/07/2025	30/09/2025	Sarajevo