

Horizontal Facility for Western Balkans and Turkey

Funded
by the European Union
and the Council of Europe



Implemented
by the Council of Europe

HF 2 - Prisons and police - Bosnia and Herzegovina -Strengthening human rights treatment of detained persons based on European standards and best practices

Activities Work Plan for the period January - March 2021

Activity	Expected start date	Expected end date	Location
Needs assessment/mapping out of the training programme for forensic staff	20/01/2021	20/01/2021	Online
5th Drafting session for case management (forensic patients)	11/02/2021	12/02/2021	Tuzla on online
6th Drafting session for case management (forensic patients)	17/03/2021	18/03/2021	Banja Luka or online
4th trainers coordination meeting to ensure consistency of the written manuals	01/02/2021	02/02/2021	Mostar or online
4th Roundtable to inform policy makers	27/01/2021	27/01/2021	Tuzla on online
5th Roundtable to inform policy makers	26/02/2021	26/02/2021	Zenica or online
6th Roundtable to inform policy makers	30/03/2021	30/03/2021	Mostar or online
4th Action Steering Committee meeting	31/03/2021	31/03/2021	Mostar or online
Consultancy contract for software development	28/02/2021	30/03/2021	Sarajevo