

Horizontal Facility for Western Balkans and Turkey



HF II - Prisons and police - Montenegro - Enhancing human rights protection for detained and sentenced persons

Activities Work Plan for the period July - September 2021

Activity	Expected start date	Expected end date	Location
5th Project board Steering committee	05/07/2021	05/07/2021	Montenegro
4-day specialised training on mental tactical skills to members of special forces based on the curricula developed by the Action	06/07/2021	09/07/2021	Montenegro
Assessment of the existing internal regulation pertaining to the operating procedures (SOP-s) for prison system	01/07/2021	30/09/2021	Montenegro
Working group meeting to present the findings and recommendations for revision of the existing and proposal of the new SOPs (up to 10)	01/07/2021	30/09/2021	Montenegro
4-day specialised training on mental tactical skills to members of special forces based on the curricula developed by the Action	04/09/2021	17/09/2021	Montenegro
Training on running an effective investigation and interview	28/07/2021	30/07/2021	Montenegro
Working group meeting to present the findings and recommendations to improve the reporting methods and develop the instructions	01/07/2021	31/07/2021	Montenegro
In-country assessment visit (desk research of materials in relation to the existing regulatory and operation framework on occupational rehabilitation in prisons)	01/07/2021	30/09/2021	Montenegro

Activity	Expected start date	Expected end date	Location
Working group meeting to present the findings and recommendations to improve the existing regulatory and operational framework on occupational rehabilitation therapy	01/07/2021	30/09/2021	Montenegro (Hybrid)
2-day in-country visit/assessment of the existing protocols in Psychiatric hospital in Dobrota	01/07/2021	30/09/2021	Montenegro
1-day Working group meeting to present the findings and recommendations to improve the existing protocols for in the Psychiatric hospital in Dobrota	01/07/2021	30/09/2021	Montenegro