Horizontal Facility for Western Balkans and Turkey



HF II - Prisons and police - Montenegro - Enhancing human rights protection for detained and sentenced persons

Activities Work Plan for the period October - December 2020

Activity	Expected start date	Expected end date	Location
Fourth Project board Steering committee	01/12/2020	31/12/2020	Montenegro
Working group meeting to present the recommendations and devleop the in-service training curricula for special police units regarding the ill-treatment	01/10/2020	31/10/2020	Montenegro
Refresher courses for prison teams of trainers and trainings on new topics (inner prison violence etc.)	01/12/2020	31/12/2020	Montenegro
Refresher courses for police teams of trainers and trainings on new topic	01/10/2020	31/12/2020	Montenegro
Cascade trainings for prison staff	01/10/2020	31/03/2022	Montenegro
Cascade trainings for prison staff	01/10/2020	31/03/2022	Montenegro
Training sessions for police forces on SOP-s	01/12/2020	31/12/2020	Montenegro
Working group meeting to present the findings and recommendations to develop screening tool and RNA	01/10/2020	30/11/2020	Montenegro
Working group meetings to develop screening tool and RNA assessment	01/12/2020	31/12/2020	Montenegro
Working group meetings to upgrade the existing rehabilitation programme by developing integrated single programme manual	01/10/2020	31/12/2020	Montenegro

Activity	Expected start date	Expected end date	Location
In-country visit / assessment of regulatory and operational framework on occupational rehabilitation therapy	01/10/2020	31/12/2020	Montenegro
In-country visit / assessment of the existing police reporting methods in cases of excessive use of force/ill- treatment (consistency of national legislation and compliance with international standards)	01/10/2020	01/11/2020	Montenegro
Expert support to NPM Office in developing Analysis on the respect of the human rights of persons deprived of their liberty in the first hours of police detention	01/10/2020	01/11/2020	Montenegro