

Horizontal Facility for Western Balkans and Turkey

Funded
by the European Union
and the Council of Europe



COUNCIL OF EUROPE



Implemented
by the Council of Europe

HF II - Enhancing human rights protection for detained and sentenced persons in Serbia

Activities Work Plan for the period April - June 2021

Activity	Expected start date	Expected end date	Location
5th Steering Committee meeting	12/04/2021	23/04/2021	Belgrade
First TF meeting for developing necessary documents/procedures for introduction of Custody Records Officer in police system	10/04/2021	10/04/2021	Belgrade
Revision of existing training curricula and material on "Handling of arrested and detained persons with specific focus on vulnerable categories", meetings each quarter	01/04/2021	30/06/2021	Belgrade
Round table presentation of Survey re. operational procedures related to human rights protection of arrested and detained persons with regards to medical screening/safeguards	12/04/2021	23/04/2021	Belgrade
1st WG meeting to develop guidelines/manual for Police interviewing	19/04/2021	30/04/2021	Belgrade
2nd WG meeting to develop guidelines/manual for Police interviewing	10/05/2021	20/05/2021	
1st 1-day TF meeting on introducing cooperation mechanism between police staff (MoI) and medical staff (MoH) re human rights protection of arrested and detained persons (SOPs, MOU, etc.)	10/05/2021	25/05/2021	Belgrade
3rd WG meeting to develop guidelines/manual for Police interviewing	01/06/2021	11/06/2021	Belgrade
1st training for members of the MoI Anti-torture Commission and other relevant police staff, e.g. Internal Control Secretariat inspectors	14/06/2021	30/06/2021	Belgrade
1st WG meeting on developing Action Plan for new Prison strategy	01/04/2021	15/04/2021	Belgrade

Activity	Expected start date	Expected end date	Location
3rd Meeting with CSOs re Piloting of pre-release course for prisoners serving 5+ years	05/04/2021	05/05/2021	Belgrade
Media event – presentation of the revised Strategy/AP	01/04/2021	30/06/2021	Belgrade
1st Peer-to-peer training of prison treatment staff on using new OBPs	01/05/2021	31/05/2021	Outside Belgrade
2nd WG meeting on developing Action Plan for new Prison strategy	03/05/2021	14/05/2021	Belgrade
3rd WG meeting on developing Action Plan for new Prison strategy	17/05/2021	25/06/2021	
2nd Peer-to-peer training of prison treatment staff on using new OBPs	01/06/2021	30/06/2021	Outside Belgrade
Presentation of feasibility study on MH	01/05/2021	31/05/2021	Belgrade
2nd WG Meeting of NPM - updating NPM Methodology	12/04/2021	23/04/2021	Belgrade
3rd WG Meeting of NPM - updating NPM Methodology	10/05/2021	25/05/2021	Belgrade
5th meeting with CSOs re. adapting mentoring program for post-release support to ex-prisoners in line with HF 11 format	17/05/2021	31/05/2021	Belgrade
4th WG Meeting of NPM - updating NPM Methodology	15/06/2021	30/06/2021	Belgrade