

Horizontal Facility for Western Balkans and Turkey

Funded
by the European Union
and the Council of Europe



EUROPEAN UNION

COUNCIL OF EUROPE



CONSEIL DE L'EUROPE

Implemented
by the Council of Europe

HF II - Enhancing human rights protection for detained and sentenced persons in Serbia

Activities Work Plan for the period January - March 2021

Activity	Expected start date	Expected end date	Location
Project board 5th Steering Committee meeting	18/01/2021	31/01/2021	Online
First TF meeting for developing necessary documents/procedures for introduction of Custody Records Officer in police system	10/01/2021	25/03/2021	Belgrade
1st 1-day TF meeting on introducing cooperation mechanism between police staff (MoI) and medical staff (MoH) re human rights protection of arrested and detained persons	30/01/2021	30/03/2021	Belgrade
Round table presentation of Survey re. operational procedures related to human rights protection of arrested and detained persons with regards to medical screening/safeguards	01/02/2021	25/03/2021	Belgrade
1st training for members of the MoI Anti-torture Commission and other relevant police staff, e.g. Internal Control Secretariat inspectors	01/02/2021	31/03/2021	Outside Belgrade
1st WG meeting to develop guidelines/manual for Police interviewing	15/02/2021	15/03/2021	Outside Belgrade
2nd WG meeting to develop guidelines/manual for Police interviewing	01/03/2021	31/03/2021	Outside Belgrade
Assessment of existing training curricula and material on "Handling of arrested and detained persons with specific focus on vulnerable categories"	01/01/2021	31/03/2021	Belgrade
6th WG meeting on developing of new Strategy and AP for Prisons	11/01/2021	31/01/2021	Belgrade
Finalization of Protocol on medical services in prisons - from admission to release, printing protocol	18/01/2021	28/02/2021	Belgrade

Activity	Expected start date	Expected end date	Location
The 7th WG meeting on developing of new Strategy and AP for Prisons	08/02/2021	20/03/2021	Belgrade
1st Peer-to-peer training of prison treatment staff on using new OBPs	01/03/2021	31/03/2021	Outside Belgrade
Presentation of feasibility study on MH	01/03/2021	15/03/2021	Belgrade
Assessment of laws, by-laws and strategic documents having direct impact on the de-institutionalization process including the issue of legal capacity	01/03/2021	15/03/2021	Belgrade
Support to Serbian NPM in updating NPM Methodology	01/01/2021	31/03/2021	TBD
Adapting CSOs mentoring program for post-release support to ex-prisoners in line with HF 11 format	11/01/2021	31/03/2021	N/A
1st WG Meeting of NPM - updating NPM Methodology	18/01/2021	31/01/2021	Online
1st meeting with CSOs re. adapting mentoring program for post-release support to ex-prisoners in line with HF 11 format	25/01/2021	28/02/2021	Online
2nd WG Meeting of NPM - updating NPM Methodology	09/02/2021	25/02/2021	Belgrade
2nd meeting with CSOs re. adapting mentoring program for post-release support to ex-prisoners in line with HF 11 format	15/02/2021	15/03/2021	Belgrade
3rd WG Meeting of NPM - updating NPM Methodology	01/03/2021	31/03/2021	Belgrade
3rd meeting with CSOs re. adapting mentoring program for post-release support to ex-prisoners in line with HF 11 format	15/03/2021	31/03/2021	Belgrade