

Horizontal Facility for Western Balkans and Turkey

Funded
by the European Union
and the Council of Europe



EUROPEAN UNION

COUNCIL OF EUROPE



CONSEIL DE L'EUROPE

Implemented
by the Council of Europe

HF II - Enhancing human rights protection for detained and sentenced persons in Serbia

Activities Work Plan for the period October - December 2020

Activity	Expected start date	Expected end date	Location
Project meeting Support to NPM - Three training sessions on CPT standards and methodology for CSOs	01/10/2020	30/11/2020	Serbia
Project board 5th Steering Committee meeting	01/12/2020	21/12/2020	Belgrade
Expert support to revision/further development of legislative framework pertinent to safeguards against police ill-treatment	01/10/2020	30/11/2020	N/A
1st TF meeting for developing necessary documents/procedures for introduction of Custody Records Officer in police system	01/10/2020	30/11/2020	Blegrade
Round table presentation of Survey re. operational procedures related to human rights protection of arrested and detained persons with regards to medical screening/safeguards	12/10/2020	30/11/2020	Blegrade
1st Working group meeting for preparation of manual on proper conducting of police interviews	20/10/2020	30/11/2020	Belgrade
1st training for members of the MoI Anti-torture Commission and other relevant police staff, e.g. Internal Control Secretariat	02/11/2020	21/12/2020	N/A
1st bi-annual meeting between the Anti-torture Commission and CSOs as part of internal oversight	16/11/2020	21/12/2020	Serbia
1st WG meeting on revising and further developing of Strategy and AP	01/10/2020	31/10/2020	Belgrade
2nd WG meeting on revising and further developing of Strategy and AP	01/10/2020	31/10/2020	Belgrade

Activity	Expected start date	Expected end date	Location
2nd Meeting -Finalization and agreement on Piloting of Program for prisoners serving 5+ years sentences	01/10/2020	31/10/2020	Belgrade
3rd WG meeting on revising and further developing of Strategy and AP	01/11/2020	30/11/2020	Belgrade
4th WG meeting on revising and further developing of Strategy and AP	01/11/2020	30/11/2020	Belgrade
1st Peer-to-peer training of prison treatment staff on using new OBPs	01/11/2020	20/12/2020	Belgrade
2nd Peer-to-peer training of prison treatment staff on using new OBPs	01/11/2020	20/12/2020	Belgrade
Presentation of feasibility study on MH	01/10/2020	15/11/2020	Belgrade
Assessment of laws, by-laws and strategic documents having direct impact on the de-institutionalization process	01/11/2020	31/08/2021	N/A