## Horizontal Facility for Western Balkans and Turkey







Implemented by the Council of Europe

## HF II - Enhancing human rights protection for detained and sentenced persons in Serbia Activities Work Plan for the period October - December 2020

Activity	Expected start date	Expected end date	Location
Project meeting Support to NPM - Three training sessions on CPT standards and methodology for CSOs	01/10/2020	30/11/2020	Serbia
Project board 5th Steering Committee meeting	01/12/2020	21/12/2020	Belgrade
Expert support to revision/further development of legislative framework pertinent to safeguards against police ill-treatment	01/10/2020	30/11/2020	N/A
1st TF meeting for developing necessary documents/procedures for introduction of Custody Records Officer in police system	01/10/2020	30/11/2020	Blegrade
Round table presentation of Survey re. operational procedures related to human rights protection of arrested and detained persons with regards to medical screening/safeguards	12/10/2020	30/11/2020	Blegrade
1st Working group meeting for preparation of manual on proper conducting of police interviews	20/10/2020	30/11/2020	Belgrade
1st training for members of the Mol Anti-torture Commission and other relevant police staff, e.g. Internal Control Secretariat	02/11/2020	21/12/2020	N/A
1st bi-annual meeting between the Anti-torture Commission and CSOs as part of internal oversight	16/11/2020	21/12/2020	Serbia
1st WG meeting on revising and further developing of Strategy and AP	01/10/2020	31/10/2020	Belgrade
2nd WG meeting on revising and further developing of Strategy and AP	01/10/2020	31/10/2020	Belgrade

Activity	Expected start date	Expected end date	Location
2nd Meeting -Finalization and agreement on Piloting of Program for prisoners serving 5+ years sentences	01/10/2020	31/10/2020	Belgrade
3rd WG meeting on revising and further developing of Strategy and AP	01/11/2020	30/11/2020	Belgrade
4th WG meeting on revising and further developing of Strategy and AP	01/11/2020	30/11/2020	Belgrade
1st Peer-to-peer training of prison treatment staff on using new OBPs	01/11/2020	20/12/2020	Belgrade
2nd Peer-to-peer training of prison treatment staff on using new OBPs	01/11/2020	20/12/2020	Belgrade
Presentation of feasibility study on MH	01/10/2020	15/11/2020	Belgrade
Assessment of laws, by-laws and strategic documents having direct impact on the de-institutionalization process	01/11/2020	31/08/2021	N/A