

## Enhancing Healthcare Provision in Georgia's Penitentiary System

### Activities work plan for the period June - September 2022

Activity name	Expected start date	Expected end date	Location
Development of the final version of the Penitentiary Mental Healthcare Standards	20/06/2022	30/09/2022	Tbilisi
Working group meeting to discuss the draft final version of the Penitentiary Mental Healthcare Standards	01/09/2022	30/09/2022	Tbilisi or online
Review the Standard on Equal Provision of Rights for Accused/Convicted Persons with Disabilities and provide recommendations for its improvement	01/08/2022	30/09/2022	Tbilisi
Translation and adaptation to the national context of the Needs Assessment Instrument of Persons with Disabilities (WHODAS)	01/08/2022	30/09/2022	Tbilisi
Study on best practices providing mental health services, and existing programmes, for persons with drug use-related problems, as well as alcohol-related disorders, by penitentiary and probation services, and development of tailored recommendations on implementation	01/08/2022	30/09/2022	Tbilisi
Study on standards and good practices, and recommendations for placement of persons in safety rooms/cells in penitentiary and other closed institutions, as well as technical arrangements and equipment of cells/rooms	01/08/2022	30/09/2022	Tbilisi
Development of a training module on an identified issue based on the map of training needs developed within the previous CoE project	01/08/2022	30/09/2022	Tbilisi
Training for medical and non-medical penitentiary staff on Opioid Agonist Treatment (OAT) in penitentiary institutions	01/07/2022	30/09/2022	Outside Tbilisi or online
Training course for relevant personnel of the penitentiary and probation systems on identified issues	01/06/2022	30/09/2022	Outside Tbilisi

Activity name	Expected start date	Expected end date	Location
Publication and dissemination of the manual - Prison Health Care and Medical Ethics	01/06/2022	31/07/2022	Tbilisi
Publication and dissemination of the Guidelines on Organisation and Management of Health Care in Prison	01/06/2022	31/07/2022	Tbilisi
Finalisation of the text of the brochure on the rights of convicted individuals on healthcare issues and access to medical and rehabilitation services	20/06/2022	31/08/2022	Tbilisi
Launch of the baseline study on project related topics	01/08/2022	30/09/2022	Tbilisi