

Enhancing Healthcare Provision in Georgia's Penitentiary System

Activities work plan for the period January - March 2023

Activity name	Expected start date	Expected end date	Location
Expert support to the development of 2-year implementation plan (2023-2024) of the Penitentiary Mental Healthcare Standards	01/01/2023	31/03/2023	Online / Tbilisi
Support the assessment and development of legal and policy documents on project-related issues	01/01/2023	31/03/2023	Online / Tbilisi
Training on practical use of the 'Non-Suicidal Self-Injury Assessment Tool' and the 'Adaptation Disorder Assessment Tool'	01/01/2023	31/03/2023	Tbilisi
Finalisation of the study on the best practice on how to ensure efficient continuation of the Suicide Prevention Programme throughout the probation period	01/01/2023	31/03/2023	Home based
Training on the Standard on Equal Provision of Rights for Accused/Convicted Persons with Disabilities	01/01/2023	31/03/2023	Tbilisi
Purchase the equipment and/or materials in support of rehabilitation and out-of-cell activities of offenders	01/01/2023	31/03/2023	Tbilisi
Finalisation of the study on best practices providing mental health services, and existing programmes, for persons with drug use-related problems, as well as alcohol-related disorders, by penitentiary and probation services	01/01/2023	31/03/2023	Home based
Development of guidelines on occupational therapy for beneficiaries with mental health problems (including specific recommendations for juveniles and women)	01/01/2023	31/03/2023	Home based
Finalisation of the study on standards and good practices for placement of persons in safety rooms/cells in penitentiary and other types of closed institutions, as well as technical arrangement and equipment of cells/rooms	01/01/2023	31/03/2023	Home based
Revision and update of the existing monitoring tool with focus on mental healthcare in penitentiary institutions	01/01/2023	31/03/2023	Home based

Activity name	Expected start date	Expected end date	Location
Working Group Meeting to review the proposed updates to the monitoring tool	01/01/2023	31/03/2023	Tbilisi or online
Workshop on monitoring methodologies with participation of PDO/NPM and CSOs working on mental healthcare issues	01/01/2023	31/03/2023	Tbilisi or online
Development of a training module on an identified issue based on the map of training needs developed within the previous CoE project	01/01/2023	31/03/2023	Home based