

## Enhancement of Human Rights and Health-Care Support to Penitentiary System in Georgia

| Activity name  | Expected start date | Expected end<br>date | Location          |
|--|---------------------|----------------------|-------------------|
| Development of the Guidelines/Roadmap and Action Plan on Mental Health in Penitentiary<br>System   | 01/04/2021          | 30/06/2021           | Home-based        |
| Working group on the development of the Guidelines/Roadmap and Action Plan on Mental<br>Health in Penitentiary System  | 01/05/2021          | 30/06/2021           | Tbilisi or online |
| Study the best practice examples on the needs assessment instruments for convicted persons with disabilities and propose recommendations to develop and introduce a needs assessment instrument for convicted persons with disabilities (physical, sensory, mental and intellectual) in penitentiary system of Georgia | 01/04/2021          | 30/06/2021           | Tbilisi or online |
| Proofreading, adaptation and design of the translated Guidelines on healthcare management in prison (English-Georgian)   | 01/04/2021          | 30/04/2021           | Tbilisi or online |
| Proofreading, adaptation and design of the translated Guidelines on prison health care and medical ethics (English-Georgian)   | 01/04/2021          | 30/04/2021           | Tbilisi or online |
| Working meetings on the revision of the suicide prevention programme and Action Plan   | 15/04/2021          | 30/06/2021           | Online            |
| Implementation of the Suicide Prevention Programme and Action Plan   | 01/04/2021          | 30/06/2021           | Home based        |
| Development of the training module for the training programme for medical and non-medical staff of the penitentiary system on dealing with the category of inmates in question   | 01/04/2021          | 30/06/2021           | Tbilisi or online |
| Training for medical and non-medical staff of the penitentiary system on dealing with the category of inmates in question  | 01/05/2021          | 30/06/2021           | Tbilisi or online |

Activities work plan for the period April - June 2021

| Activity name  | Expected start date | Expected end<br>date | Location          |
|--|---------------------|----------------------|-------------------|
| Development of the training module for relevant personnel of the penitentiary system in order to introduce long-term replacement therapies (i.e. OST) in PEs                           | 20/04/2021          | 30/06/2021           | Tbilisi or online |
| Training for relevant personnel of the penitentiary system in order to introduce long-term replacement therapies in PEs (OST trainings)  | 01/06/2021          | 30/06/2021           | Tbilisi or online |
| Study the best practice examples on out-of-cell activities and propose recommendations to introduce out-of-cell activities for convicted persons in the penitentiary system of Georgia | 20/04/2021          | 30/06/2021           | Tbilisi or online |
| Training needs assessment for the Special Penitentiary Service and National Probation<br>Agency  | 15/05/2021          | 30/06/2021           | Tbilisi or online |
| Development of training curriculum/materials based on the map of training needs  | 15/05/2021          | 30/06/2021           | Tbilisi or online |
| Assessment of the existing framework and recommendations for improvement, including capacity building and training needs (for the baseline and subsequent activities)                  | 01/04/2021          | 30/06/2021           | Tbilisi or online |
| Tailored training needs assessment for PDO and NPM   | 01/04/2021          | 30/06/2021           | Tbilisi or online |