

**Support to Penitentiary systems reforms in Georgia**  
**Activities work plan for the period April - June 2024**

Activity name	Expected start date	Expected end date	Location
Deskwork to assess the healthcare protocols, manuals, guidelines, including mental healthcare and treatment of vulnerable groups	01/04/2024	30/06/2024	Online/Tbilisi
First WG meeting to develop new/revise existing healthcare protocols, manuals, guidelines per priority areas identified	01/04/2024	30/06/2024	Tbilisi
Expert support to the development of a 2-year implementation plan (2024-2025) of Penitentiary Mental Healthcare Standards	01/04/2024	30/06/2024	Outside Tbilisi
Study on the CoE standards and best practices vis-à-vis up to 3 priority areas identified	01/04/2024	30/06/2024	Home-based work
Training of penitentiary system management on Penitentiary Mental Healthcare Standards	01/03/2024	31/03/2024	Outside Tbilisi
Development of training modules based on the map of training needs developed within the previous CoE project	01/04/2024	30/06/2024	Home-based work
Assessment mission on the TCJ needs to improve sustainable training delivery to the penitentiary and probation staff	01/04/2024	30/06/2024	Home-based work
Procurement of equipment and/or materials in support of rehabilitation and out-of-cell activities of offenders	01/04/2024	30/06/2024	Tbilisi
Needs assessment mission on rehabilitation and occupation therapy in the penitentiary system	01/04/2024	30/06/2024	Home-based work / Tbilisi
Training of Trainers on verbal de-escalation, with a special focus on juvenile and women offenders	01/04/2024	30/06/2024	Outside Tbilisi
Development of the Training module & training of trainers on dual diagnosis and CPTSD	01/04/2024	30/06/2024	Home-based work / Tbilisi