

Support to Penitentiary systems reforms in Georgia
Activities work plan for the period July - September 2024

Activity name	Expected start date	Expected end date	Location
First WG meeting to develop new/revise existing healthcare protocols, manuals, guidelines per priority areas identified	01/07/2024	30/09/2024	Tbilisi
Study on the CoE standards and best practices vis-à-vis up to 3 priority areas identified	01/07/2024	30/09/2024	Home-based work
Support in piloting the Disability Assessment Schedule (WHODAS 2.0) in penitentiary institutions	01/07/2024	30/09/2024	Outside Tbilisi
Training on Case Management and Multidisciplinary Teamwork	01/07/2024	30/09/2024	Outside Tbilisi
Grant to TCJ to develop an e-learning course on suicide prevention in penitentiary system, and on other identified issues	01/07/2024	30/09/2024	Home-based work
Development of training modules based on the map of training needs developed within the previous CoE project	01/07/2024	30/09/2024	Home-based work
Needs assessment mission to identify the specific challenges and vulnerabilities faced by prison and probation staff in Georgia	01/07/2024	30/09/2024	Home-based work
Support the revision and update of the NPM monitoring tool with focus on rehabilitation-resocialisation issues in penitentiary institutions	01/07/2024	30/09/2024	Home-based work
Procurement of equipment and/or materials in support of rehabilitation and out-of-cell activities of offenders	01/07/2024	30/09/2024	Tbilisi
Supporting in piloting up to 3 rehabilitation/occupation therapy programmes	01/07/2024	30/09/2024	Tbilisi